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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000628
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 17-Jan-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Tack welding flanges to floor beams,
Splice welding floor beams.

Tower Production:
Continue cutting diaphragm plates for tower.

77m Tower Mock-up:
Back-gouging skin plate to skin plate corner welds,
QC performing UT on completed corner joints.

89m Tower Mock-up:
Welding web to skin plates.

114m Tower Mock-up:
Machining.

2 Meetings attended QA met with ABF and ZPMC at 1300 to discuss the schedule and issues.
Materials Issues: Rolled Shape batches 6 and 9 have been submitted to
ABF and Caltrans. Caltrans has not received an acceptance letter from ABF
on this batch or any batch since the written acceptance process was started.
ABF QCM Steve Lawton stated that he needs to issue the acceptance | etters.

The group reviewed the material acceptance procedures. The materia is
received by ZPMC then MTR’s are given to ABF for review. After review
the MTR’ s are given to Caltrans for review. Check samples are taken if
required. ABF and Caltrans are given the opportunity to physically verify
the material. ABF then issues aletter accepting the material. After check
sample results are received, Caltrans issues atransmittal accepting the
material.

ZPMC asked why several HSR' s were rejected by Caltrans with the request
that the revision numbers are changed. Caltrans stated the numbering
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system detailed in the WQCP should be followed. New submittals should
be submitted in accordance with the system in the WQCP. ZPMC will
resubmit the previous CWR's and HSR' s that were labeled incorrectly along
with an explanation of the numbering.

ZPMC asked about the status of WQCP Addenda 21, 23 and 25. These
were reviewed and responded to last week. Addendum A-7 is currently
being reviewed.

ZPMC asked if the first three (3) RT film for production welding have been
received and reviewed by Caltrans. Caltrans confirmed thisis complete.
ZPMC would like to receive a copy of the report back with an indication of
the receipt and acceptance of the film. ZPMC stated they were not aware
they would not be getting the film back, and stated this was not their usual
practice. Caltrans showed ZPMC AWSD1.5, Section 6.12.3, which
requires the film to be delivered to the owner (Caltrans).

XPMC state that the Mills they deal with believe that the ASTM
requirement for the CVN temperature to be lowered 8 degreesis only
required if the material exceeds the specified yield strength by 70 MPA.
Steve Lawton has contacted ASTM for clarification on this matter. Caltrans
suggested he make this aformal inquiry, since ASTM is often reluctant
offer interpretation outside of official channels.

ZPMC asked about the qualification of welder for the closed-rib welding.
ABF stated a separate meeting between ABF and ZPM C would be
conducted to address this matter.

ABF stated there would be a meeting at 10am on Monday to discuss the
qualification of welders discussed above, procedures for conducting Weld
Monitoring Tests, and production.

ZPMC brought out the drawing with locations that detail wrapping of welds
at the termination. ABF stated there was an RFI to address this matter.
ZPMC asked if ABF and/or Caltrans could clarify the NDT requirements.
After some discussion, ABF stated the Weld Details for the Tower have the
NDT requirements listed. ABF also hasalist of the NDT requirements for
specific joints and locations on the OBG.

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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